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LISLE TOWNSHIP HIGHWAY DEPARTMENT — EXTERIOR ALTERATIONS PROJECT

EXECUTIVE SUMMARY

e A proposed plan to remove and replace the exterior cladding of the existing highway
department building has been prepared by Batistich Architects and priced out by RnR
Resources, Inc.

e The project scope involves the removal of the existing E.LF.S. system and replacement with
a new DRYVIT system that would be resistant to infestations. The new system would
include a NEW Brick component that would allow the building to look like the adjacent
township building. The project would also include the replacement of the existing
windows with a more energy efficient model.

e A project budget of approximately $203,000 is needed for the project.

e There are potential savings available that would range from 10 to 20%.

e The OWNER (LTHD) must decide how the project is to be procured.

e There are two options available

1. Bid out the trades that are greater than $20K in value
2. Utilize the TIPS system where the work can be assigned to a preferred contractor.

e The entire project would take approximately 3 months to procure, approximately 6 weeks

to construct and an additional month to close out.

SECTION A 4/12/21



LISLE TOWNSHIP HIGHWAY DEPARTMENT — EXTERIOR ALTERATIONS PROJECT

PROJECT SCOPE

Lisle Township Highway Department (LTHD or OWNER) has an existing building which is
approximately 7,000 SF. The building is precast concrete with an existing Exterior
Insulation Finish System (E.LF.S.). The existing EIFS system has an abundance of failures
which are primarily caused by woodpeckers boring into the side of the building.

LTHD would like to change the exterior insulation system so that it is resistant to cracking,
and future intrusions.

Several meetings were held with the Program/Construction Manager (Algis Rugienius of
RnR Resources, Inc.) as well as the Architect Simon Batistich. A replacement program has
been developed.

PROPOSED PROGRAM

The proposed program would include the following key elements:

1. The existing ELF.S. would be removed and properly disposed. It is assumed that
the staff of LTHD would complete this work themselves.

2. The replacement materials would be designed in such a way so that the revised
exterior appears similar to the existing Township building that shares the same
parking lot.

Figure 1 The Existing Township building has a brick veneer with a stone wainscot at the bottom.

SECTION B 4/12/21



LISLE TOWNSHIP HIGHWAY DEPARTMENT — EXTERIOR ALTERATIONS PROJECT

PROJECT SCOPE

3. The architect prepared a plan where a product called New Brick will be attached to the insulation
to provide the appearance of a brick veneer. The New Brick is a piece of insulation covered with
a mortar that provides the appearance and texture of a real brick. This reduces the cost as
compared to real brick construction because a brick ledge and masonry work is not required.

Figure 2 - Close up of a New Brick Sample

4. The stone base would be comprised of a mortar veneer that is applied utilizing a series of
templates. The veneer would have the appearance of real stone.

5. The remaining building would have a DRYVIT system (modern version of E.l.F.S). That would
provide additional insulation and resistance to penetration (from woodpeckers or other
intrusions.)

6. In addition to the exterior cladding, the windows in the building would be changed to modernize
their performance as well.

The proposed improvements are shown on the architectural drawings shown in the appendices.

SECTION B 4/12/21



LISLE TOWNSHIP HIGHWAY DEPARTMENT — EXTERIOR ALTERATIONS PROJECT

PROJECT EXECUTION

PERMITS

We are assuming that building permits will be required for this work. The cost for preparing
permit documents is included in the budget. Because the building is located within the corporate
limits of the Village of Lisle, we are assuming that they will be the regulating agency. We are also
hoping that they will waive their permit fees (however the fees are included in the project budget).

Duration: We are assuming that the permit documents will take 1 month to prepare, and the
permitting process will take an additional 2 months.

PROCUREMENT

As part of this preliminary programming report, a comprehensive cost estimating process was
completed by the Construction Manager. Actual bids were received for the majority of the scope
of work. By law, only contracts for non-professional services that exceed $20,000 must be
competitively bid. The budget for the project breaks down into the following categories:

Professional Services & Fees........ccoumerneinneenennne. 15%
Material PUrChases.........ccoveeeunerneceneceneceneciecesennnae 25%
Direct Award (contracts less than $20K)................. 12%
SCOPE 10 D Bid...oeeeere i 48%

We are assuming that the LTHD would purchase the materials for the project directly. Therefore,
only the labor installation of the exterior cladding materials (DRYVIT) would have to be bid. The
metal trim work and window installation fall below the $20K threshold and would not require
bidding.

Another option to avoid the bidding process would be to utilize The Interlocal Purchasing System
(TIPS) which is a national purchasing cooperative that allows for government agencies to utilize
the pre-approved contractors to complete their desired work. The advantage of this process is
that the bidding process is avoided, the Owner can select the best contractor for the project and
the cost of the work is readily known ahead of time (because their proposals have already been
received).

There are fees associated with joining and utilizing the TIPS program and these have been
included in the budget.

SECTION C 4/12/27



LISLE TOWNSHIP HIGHWAY DEPARTMENT — EXTERIOR ALTERATIONS PROJECT

PROJECT EXECUTION

Duration: If the necessary trades are to be bid, the process will take approximately 3 weeks for
advertising and bidding, an additional week for bid reviews and 2 weeks for contract execution.

CONSTRUCTION PROCESS
Construction for the project can begin when the following items are complete:

1. The permits have been received.
2. The project team (contractors) have been established.
3. The materials for the project have been purchased and delivered.

The Construction Manager will coordinate and administer the various contractors, contracts and
the miscellaneous inspections that would be required.

Duration: The demolition should take approximately 2 weeks and the installation should take
approximately 1 month. The punch list and close out could take up to an additional one month.

POTENTIAL SAVINGS

Depending on how the project is to proceed, there are several opportunities to save money on
the project. The largest savings would occur if the owner decided to utilize a template system
for a simulated brick appearance in lieu of the New Brick system. This would save approximately
$13,000.

If the contingency and other budgeted allowances are not utilized, there is the potential to save
between $20K to $40K or between 10% and 20% of the cost of the project.

SECTION C 4/12/27



Owner:

Lisle Township Highway Department

Project: Exterior Alterations - 2021
Professional FEES or Materials
BUDGET Services Services Purchase | Direct Award Bid
01 - GENERAL CONDITIONS
Design & Permits $11,000.00 $9,500 $1,500
Cleaning & Waste $4,300.00 $4,300
Construction Management $12,600.00 $12,600
02 - EXISTING CONDITIONS
Demolition $0.00
07 - THERMAL & MOISTURE
Metal Flashing $14,950.00 $3,362 $11,588
08 - OPENINGS
Windows $18,385.00 $7,660 $10,725
09 - FINISHES
DRYVIT SYSTEM $123,257.00 $500 $34,180 $88,577
SUM: $184,492.00 $22,100 $6,300 $45,202 $22,313 $88,577
12% 3% 25% 12% 48%
Contingency: 10%
$18,449.20
TOTAL PROJECT BUDGET:  $202,941.20
Budget Summary 4/13/2021



LISLE TOWNSHIP HIGHWAY DEPARTMENT

EXTERIOR ALTERATIONS

PAY ITEMS AND QUANTITIES

BULDING FACE

PAY ITEM UNIT NORTH EAST SOUTH WEST TOTAL

EIFS SYSTEM SF 848 1231 1439 o 2,628

Icludes EIFS Reinforcing Mesh, basecoat
and textured acrylic finish. Extruded
Polystyrene (XPS) Rigid Foam Insulation
(R-12.5) 2.5" thick, waterproof air barrier
over existing conc. Panels, including
adhesive and fasteners.

2 |[EIFS SYSTEM W/ BRICK VENEER SF 182 o 33l 4o M

Thin Brick Veneer, 5/8" to 3/4" scratch
coat, self furring expanded metal lath
"Sure Cavity" or equal, Rainscreen
Drainage with wall open weeps.
Extruded Polystyrene (XPS) Rigid Foam
Insulation (R-12.5) 2.5" thick, waterproof
air barrier over existing concrete panels

3 |[EIFS SYSTEM W/ STONE VENEER SF 52 o 59 15 220

Thin Stone Veneer, 5/8" to 3/4" scratch
coat, self furring expanded metal lath
"Sure Cavity" or equal, Rainscreen
Drainage with wall open weeps.
Extruded Polystyrene (XPS) Rigid Foam
Insulation (R-12.5) 2.5" thick, waterproof
air barrier over existing concrete panels

4 |STONE BORDER/LEDGE LF 25 o 295 505 105
Manufactured Stone Venerr 4" High
5 |[FINSH COAT - EXISTING EIFS SF 121.5 19 e 129 33e

New finish coat to match new EIFS
system, includes sealant, and backer

© |METAL FLASHING BASE BUILDING  LF e 58 45 52 21

Durable & Corrosive Resistant Metal
Flashing to 6" Below Grade

T |WINDOW FLASHING - HEAD LF & o 15 12.5 34
Sloped Aluminum Head flashing with
drip edge
& |WINDOW FLASHING - SILL LF & o 15 12.5 34
Sloped Aluminum Sill flashing with drip
edge
9 |MAN DOOR FLASHING -HEAD LF 24 3.5 6.5 o =4
12 |GARAGE DOOR FLASHING -HEA| LF 24 o &8 o ©8
11 | CASEMENT WINDOWS EA | o o 5 12
12 |PICTURE WINDOWS EA 1 o o o 1

AREA TOTAL 4,09% |sF

485 |sT

REMVAL PER D 8o SY/DAY & |DAYS

Quantities 4/13/2021



Lisle Township Highway Department

Quantity  Unit Unit Cost Extension SUM COMMENT

DIVISION 1 - GENERAL CONDITIONS
DESIGN & PERMITTING

RnR Resources, work already completed for programming

Pre Programming 1 LS 3,000.00 $ 3,000.00 and bidding services
Bill for Batistich Architects has not been received, but should
Architectural Drawings 1 LS 1,200.00 $ 1,200.00 be included in the budget
Architectural Permit Drawings 1 ALLW  2,500.00 $ 2,500.00
Other Design/Bid Documents 1 ALLW  2,800.00 $ 2,800.00 Set aside for other documents (as necessary)
Permit Fees 1 ALLW  1,500.00 $ 1,500.00 Strive to have fees waived
$11,000.00
GC - OTHER
Builders Risk Insurance 1 LS 0.00 $ - Not included in Budget
Dumpsters for Demolition 4 EA 450.00 $ 1,800.00 Direct Rent
Articulated Lift Rental 1 MNTH 2,500.00 $ 2,500.00 Direct Rent
$ 4,300.00
Construction Management
Pre Construction (Bidding) 20 HR 140.00 $ 2,800.00 RnR Resources
Construction (Inspection & Admin) 60 HR 140.00 $ 8,400.00 RnR Resources
Post Construction (Close-out) 10 HR 140.00 $ 1,400.00 RnR Resources
$12,600.00
Division 16000 Total $ 26,500.00 15300

Exterior Alterations Project 4/13/2021



Lisle Township Highway Department

Quantity  Unit Unit Cost Extension SUM COMMENT

DIVISION 2 - EXISTING CONDITIONS
DEMOLITION
Pre Programming 0 LS 0.00 $ - Work to be performed by Lisle Township Staff

Total Area of Demolition 4,095 SF
Means Rate of Demolition 720  SF/DAY
Utilized Rate 540 SF/DAY $ -

LT to dedlicate crew for demolition work

Total Days Required 7.5824 DAY |

Window Demolition Included with the window pricing

Division 16000 Total $ - 0

Exterior Alterations Project 4/13/2021



Lisle Township Highway Department

Quantity  Unit Unit Cost Extension SUM COMMENT Attachment
DIVISION 7 - Thermal & Moisture
E.LF.S.
EIFS/DRYVIT SIDING 0 LS 0.00 $ - Cost for work included in Section 9 Finishes
METAL WORK/FLASHING
Base Flashing Below grade 1 LS 6,960.00 $ 6,960.00 Per Skyline Quote +20% P-6
Budget Number to Be Awarded to EIFS Contractor
FLASHING FOR OPENINGS
LABOR
Window Flashing 160 LF 12.50 $ 2,000.00 JW Construction (Verbal Quote)
Man Door Flashing 34 LF 30.00 $ 1,020.00 JW Construction
Garage Door Flashing 200 LF 15.00 $ 3,000.00 $ 6,020.00 W Construction
MATERIALS
Metal Flashing Materials 394 LF 5.00 $ 1,970.00 Allowance
Division 16000 Total $ 14,950.00 6020
Exterior Alterations Project 4/13/2021



Lisle Township Highway Department

Quantity  Unit Unit Cost Extension SUM COMMENT Attachment
DIVISION 8 - OPENINGS Total Windows: 13
DEMOLITION
Existing Window Demolition 26 HR 150.00 $ 3,900.00 JW Construction
WINDOW INSTALL
LABOR
Window Install 26 HR 150.00 $ 3,900.00 JW Construction
Interior Trim 20 HR 150.00 $ 2,925.00 JW Construction
$10,725.00
MATERIALS*
Casement Windows (2448 Black) - JELDWEN 12 EA 540.00 $ 6,480.00 Menards ** P-1
Picture Windows (4848 Black) - JELDWEN 1 EA 54000 $ 540.00 Menards **
Interior Trim Materials 160 LF 4.00 $ 640.00 Menards **
$ 7,660.00
Division 16000 Total $ 18,385.00 18385
* Tax on Materials not included.
** Menards 11% Discount Possible Potential Savings: $  842.60

Exterior Alterations Project 4/13/2021



Lisle Township Highway Department

Quantity  Unit  Unit Cost Extension SUM COMMENT Attachment
DIVISION 9 - FINISHES
MATERIAL
DRYVIT MATERIALS 1 LS $21,700 $ 21,100.00 LW Supply P-2
NEW BRICK MATERIALS 1 LS $7,080 % 7,080.00 LW Supply P-3
STONE VENEER w/ Template 1 LS $6,000 $ 6,000.00 LW Supply P-4
$ 34,180.00
Delivery Charges: $ 500.00
LABOR & EQUIPMENT
E.LF.S. 1 LS $38,800 $ 38,800.00 G&J P-5
New Brick Install 1 LS $29,750 $ 29,750.00 G&J P-5
Cultured Stone Install 1 LS $14,800 $ 14,800.00 G&J P-5
Misc. Add for Panzer System 1 ALLW $3,000 $ 3,000.00
Fee for TIPS Contractor Sign Up 1 ALLW $500 $ 500.00
Repay to TIPS 86,350 % 2% $ 1,727.00
$ 88,577.00
Division 16000 Total $ 123,257.00 122,757
* Cost for Custom Brick $23,600
Potential Savings -$13,230
Bid From Skyline Plastering P-6
Exterior Alterations Project 4/13/2021



JELD-WEN® Premium Series 24"W x 48"H Vinyl Casement Window with Nailing Flange -
White/Bronze - Right Hinged (outside view)

Model Number: MENOLJW140000597

EVERYDAY LOW PRICE $539.56
Good Through 4/10/21 $59.35

FINAL PRICE $ 48021
each

Rough Opening Size: 24"W x 48"H

Exterior Finish: White/Chestnut Bronze

* Mail-in Rebate is in the form of merchandise credit check, valid in-store only. Merchandise credit check is not valid towards purchases made on MENARDS.COM®.

P> PAP P FREE Ship To Store

Available for Special Order at

HOMER GLEN
Get it as soon as 05/14/2021

Delivery
Available




Description & Documents PN

JELD-WEN® vinyl windows are made to be durable, energy efficient, and low-maintenance. With features like a steel-reinforced frame, a tilt-in sash, and Low-E
insulated glass, JELD-WEN ® vinyl windows are suitable for any architectural style or design. Backed by a Lifetime Limited Warranty, they're just as reliable as they
are attractive!

MADEIN M=
—
e e
with US & Global Parts
Dimensions: Fits Rough Opening Size 24" W x 48" H
Shipping Dimensions: 0.01 Hx0.01 Wx0.01 D

Shipping Weight: 41.6lbs

Click here to see more products from JELD-WEN

[E

Not sure what to buy?
Check out our Buying Guides!

{ VIEW Now

Features

¢ Vinyl construction allows for low maintenance

o Steel-reinforced sash for long-lasting strength

¢ Built-in nailing flange for complete installation and a tight seal

¢ Low-E glass with Argon reduces energy costs, interior condensation, and protects against harmful UV rays

s ENERGY STAR® certified windows reduce energy bills by an average of 12% nationwide, compared to non-certified products
* Multi-point lock for added security

« FiniShield helps resist scratches, won't crack or peel and reduces color variance across multiple windows

* FiniShield provides improved appearance and durability; no touchups needed

o Limited Lifetime Warranty on window; 10-Year Limited Warranty on FiniShield exterior finish

¢ Full Screen Included

Frame Depth

Special Features

U-Value
Screen Material

Grid Pattern

Energy Star Zones

Exterior Color

Meets IRC for Egress

Air Leakage (AL) Rating

Manufacturer Warranty

3-1/4 inches

Screen, Low-E

0.27
BetterVue Mesh

No Grid Pattern

South-Central, Northern,
North-Central

Bronze

0.1 CFM

Lifetime Limited, Skilled
Labor Coverage - 2 years
year

Hardware Finish

Hardware Type

Glazing Type
Screen Color

Mounting Method

Interior Color

Solar Heat Gain
Coefficient

Visible Light VT Rating

Listing Agency
Standards

Return Policy

Specifications PN
Product Type Right Hinged Casement = Collection Premium Series
Windows
Material Vinyl Rough Opening 24" W x48"H
Dimensions
Frame Width 23-1/2 inches Frame Height 47-1/2 inches

White

Dual Arm Operator with
Folding Handle

Double Pane
Gray

With Nailing Flange
(New Construction)

White

0.41
UL, AAMA, NFRC
Special Order

Merchandise

‘



L&W
SUPPLY

L&W Supply - Elk Grove Village, IL
1099 Greenleaf Ave
Elk Grove Village, IL 60007-5012
Phone: (847) 303-9800

BIL

L TO:

Cash Sale 7340 Elk Grove IL
1099 Greenleaf Ave
Elk Grove Village IL 60007-5012

. QUOTE

1000113631

Account: 911312 7340
Branch: 7340
Phone:{ ) -

Fax:( ) -

SHIP TO:

Cash Sale 7340 Elk Grove IL
1099 Greenleaf Ave

Elk Grove Village IL 600075012

Page 1 of 2
PO: REF: HIGHWAY DEPT JOB: LISLE TOWNSHIP
EXP DELVDATE: 03/26/21 SALES House - 7340 TYPE: cpu SHIP VIA: CPU FRT TERM: |
ACTIVATION DATE: 03/25/21 AGENTS QUOTED FOR:AL RUGIENIUS
CLOSE DATE: 04/24/21 A Pitt QUOTED BY: AP071072
QUANTITY | UoMm ITEM/DESCRIPTION PRICE/UOM AMOUNT
8 PA DRYBSNTSM 165.00/PA 1,320.00
Dryvit Backstop NT - Smooth 5g
2 PA DRYAQUA 162.50/PA 325.00
| Dryvit AquaFlash 5g
35 PA DRYSBMID 58.65/PA 2,052.75
Dryvit Sandblast Mid Base 5¢g
7 RL DRYSTD48 48" x 150' 128.80/RL 901.60
Dryvit Standard Mesh 4.30z
2 RL 'DRYP20 48" x 75' 355.20/RL 710.40
Dryvit Panzer Mesh 200z
|
28 PA DRY.DS8501 113.37/PA 3,174.36
Dryvit Shieldit 1st Coat 5Gal
28 PA DRY.DS8502 113.47/PA 3,177.16
Dryvit Shieldit 2nd Coat 5Gal
I 50 BG 2EPS24 2"x2'x 4' 45.00/BG 2,250.00
EPS Foam 10 pc/bg
75 BG DRYGENDM 37.45/BG 2,808.75
Dryvit Genesis DM Adhesive & Base Coat
50#
10 RL DRYAQUA4 4" x 180’ 30.00/RL 300.00
Dryvit AquaFlash Mesh 9 rl/bx
10 RL STO80919 9-1/2" x 150' 41.70/RL 417.00
Sto Detail Mesh 16 rl/bx
35 PA DRYNCB 91.41/PA 3,199.35

Dryvit NCB Noncementitious Base Coat 59

PRINTED: 03/26/21 09:01:49



L&W QUOTE

SUPPLY e
1000113631
L&W Supply - Elk Grove Village, IL o R
1099 Greenleaf Ave Account: 911312 7340
Elk Grove Village, IL 60007-5012 Branch: 7340
Phone: (847) 303-9800 Phone: ( ) -
Fax:{ ) -
BILL TO: SHIP TO:
Cash Sale 7340 Elk Grove IL Cash Sale 7340 Elk Grove IL
1099 Greenleaf Ave 1099 Greenleaf Ave

Elk Grove Village IL 60007-5012 Elk Grove Village IL 600075012

1
\
|

Page 2 of 2
PO: REF: HIGHWAY DEPT - JOB: LISLE TOWNSHIP ;
EXP DELV DATE:  03/26/21 SALES House - 7340 TYPE: cpu SHIP VIA; CPU FRT TERM: T
ACTIVATION DATE: 03/25/21 AGENTS QUOTED FOR:AL RUGIENIUS
CLOSE DATE: 04/24/21 A Pitt QUOTED BY: AP071072
QUANTITY ! UOM ITEM/DESCRIPTION PRICE/UOM AMOUNT
15 PA DRYCCP80 28.40/PA 426.00
Dryvit CCP Base Concentrate 80lbs
|
SUBTOTAL 21,062.37
Sales Tax 10.0% ([ 210625
Final sales tax charged may vary depending upon applicable state and
local tax laws.
|
|
|
|
|
|
Total $23,168.62 |

PRINTED: 03/26/21 09:01:49



Date: 3/23/21

Project: Lisle Township Highway Dept This quote is based on the footages provided and an approximate
Location: Lisle Township, IL quantity of Cl component beneath the NEWBRICK. This is not an complete list
Quantity (sqft): 389 materials your contractor(s) may require for the project. Please check with your
Distributor: L&W contractoris} for a complete list of materials they will need.

Contractor(s): TBD
Size: Modular
Texture: Wirecut
Effects: No effet
Color: Valley Field

Package Footage
uom Price

SKU Praduct Name
Agrulature
1731 NewBrick Martar Admix - 1 QT QT 5.56

1732 NewBrick Mortar Admix - 5 GAL* PAIL 66.67 ||
Newlirion Modtad Savoth - Gizred

135° Inside Corner COMBO (40/Box) 100.00
135° Inside Corner LEFT {40/Box) 100.00
135° Inside Corner RIGHT {40/Box} 100.00
135° Outslde Corner COMBO (40/Box) 100.00
135° Outside Corner LEFT (40/Box) 100.00
135° Outside Corner RIGHT {40/Box) 100.00
Corner COMBO {64/Box) 110.22
Corner LEFT (64/Box) 110.22
Corner RIGHT (64/bax) 110.22
Edge Cap (48/Bundie) 169.60
Edge Cap End Left {48 pcs) 238.40
Edge Cap End Right (48 pcs) 238.40
End COMBO (80/Bundle) 106.67
End COMBO (80/Burdle) - Vertica! Sealant Joint 106.67
End LEFT (80/bundis} 106.67
End RIGHT (80/Bundle)
FACE WALL AREA
DEDUCTION FOR ENDS & CORNERS

7686 Fiat {96/Bundle)

Spmoalty [ Custom Piaces

Spocer

13557 NewBnck Spacers {1/16%)
13556 NewBrick Spacers (1/32°)
13558 NawBrick Spacers (3/8°

Adhesive

VB PO ANDDPDPDANNDANDDD BN

DR7S

__ahipding Woights [Fbs.]

Weight (ibs.) Total
sovsundisicmetacn | Weight(lbs.

1,102.22

213.33

012600AP AP Adhesive (12 tubes/case) 30
3012 Genesis Base/Adhesive DM 50
MWewellrich Cf Componerss
3012 Genesis Base/Adhesive DM (adhesive / base coat) 50
13230 Standard Mesh - 48 (4 rolis per box) 20
13320 Dryvil detail mesh - 9 1/2 (20 rolls per case) 50
1197 Backstop NT - Spray 80
14056 Backstop Grid Tape 4 (12 rells per case) 30
1200 Backstop NT - Smooth 60
1294 Aquaflash (Quantity figured for 6" fabric) €0
15106 Aquaflash Mesh 6" (6 rolls per case) 30
11213 Backstop Flash and Fill (20 tubes per case) 30
SEPRRATELY SOLD ITEM [ Martar - Approximate Type N or S portland (80 Ib bags) required
MM Type N or S portiand (B0 b bag) BAG SF 20
*+* Notes Total NEWBRICK Cost: $ 7,075.56
Lineal footage of vertical expansion joints needed to account for any additlonal end bricks. Persqft. § 7.96
~ Based on theapproximate Type N or 5 portiand {80 Ib bags) required.
A4 potland cement is not supplied by NewBrick/Dryvit and priced out separetly. Total NewBrick Cl Components: § -
Persaft. $
Total: § 7,075.56
Blended PerSqft. § 7.96
Total Weight (Ibs.) NewBrick: 1,980
Total Weight (Ibs.} NewBrick € Components: 480
Total Weight: 2,460




L&wW
SUPPLY

L&W Supply - Elk Grove Village, IL
1099 Greenleaf Ave
Elk Grove Village, IL 60007-5012

Phone: (847) 303-9800

BILL TO:

Cash Sale 7340 Elk Grove IL
1099 Greenleaf Ave
Elk Grove Village IL 60007-5012

QUOTE

1000113010

Account: 911312 7340
Branch: 7340
Phone:{( ) -

Fax:( )} -

SHIP TO:

Cash Sale 7340 Elk Grove IL
1099 Greenleaf Ave

Elk Grove Village IL 600075012

Page 1 of 1
PO: - REF: HIGHWAY DEPT JOB: LISLE TOWNSHIP
EXP DELV DATE: 03/24/21 SALES House - 7340 TYPE: cpu SHIP VIA: CPU ~ FRT TERM:
ACTIVATION DATE: 03/24/21 AGENTS QUOTED FOR:AL RUGIENUS
CLOSE DATE: 04/23/21 A Pitt |QUOTED BY: AP071072
| QUANTITY Uom ITEM/DESCRIPTION ‘ PRICE/UOM AMOUNT_:
4 EA DRY.013TEM213 3/8" 751.10/EA 3,004.40
Dryvit NY Wall Brick Template |
1/2" Grout Lines '
8 PA DRYNCB 91.41/PA 731.28
Dryvit NCB Noncementitious Base Coat 59
9 PA DRYQPACC 58.65/PA 527.85
Dryvit Quarzputz Accent Base 5g
7 PA DRY.DS8501 113.46/PA 794.22
Dryvit Shieldit 1st Coat 5Gal
7 PA DRY.DS8502 109.55/PA 766.85
Dryvit Shieldit 2nd Coat 5Gal
6 PA DRYCCP80 26.30/PA 157.80
Dryvit CCP Base Concentrate 80lbs
SUBTOTAL 5,982.40
Sales Tax 10.0% 598.25 | .
Final sales tax charged may vary depending upon applicable state and
local tax laws.
Total $6,580.65 |
|

PRINTED: 03/24/21 16:30:43




G & J Services, Inc.

911 Davis Rd. Elgin, 1L 60123
Phone: 630.443.7000 | Fax:630.443.7001

Email: LF-GandJServ(@att.net

TO: RnR Resources, Inc. Phone: 630.675.7337
ATTN: Al Rugienius Email:

DATE: March 31, 2021

RE: Lisle Township
4719 Indiana Ave.
Lisle, IL

PROPOSAL

B R R L R R T R T L T R R T TR O R U

We propose to furnish equipment, scaffold and labor for the Exterior Insulation Finish System, class PB, Custom Stencil Brick or
New Brick and Cultured Stone with Moisture Drainage Components per your plans (A1/A4) dated 02/12/21 by N. Batistich Arch.

EIES 338, 800.00: -we include rolled on vapor barrier, mesh tape at sheathing joints, drainage tracks, adhesively attached XPS
insulation board, base coat with 4 oz mesh, base coat with 200z. panzer mesh and finish coat (color and texture to be selected) per
manufacturers recommendation. Work includes EIFS at exterior elevation wall facade as shown per plans.

: -we include rolled on vapor barrier, mesh tape at sheathing joints, drainage tracks, adhesively
attached XPS insulation board, base coat with 4 oz mesh, brick stencil pattern and brick finish coat (color and texture to be
selected) per manufacturers recommendation. Work includes EIFS custom brick at exterior elevation wall areas as shown per
plans.

: -we include rolled on vapor barrier, mesh tape at sheathing joints, drainage tracks, adhesively attached
XPS insulation board, adhesively attached new brick and grout infill (color and texture to be selected) per manufacturers
recommendation. Work includes EIFS new brick at exterior elevation wall areas as shown per plans.

: -we include rolled on vapor barrier, mesh tape at sheathing joints, adhesively attached XPS
insulation board, galvanized metal lath, scratch coat, adhesively attached cultured stone, grout infill and acid wash per
manufacturers recommendation. Work includes cultured stone at exterior base wall areas as shown per plans.

We exclude material, demolition, faming, sheathing.

e ok 2k ok sk sk ok ok ok ok ok o ok sk sk sk st sk sk s sk sl ofe sk sk ok ske sk sk sl sk sk sk sk sk sk sk sk sk sk sk sk sk sk skoskosk sk sk sk skl sk sk skok sk e sk ks sk ok

All materials is guaranteed to be as specified. All work is to be completed in a workmanlike manner according to standard practices. Any alterations or deviations
from the above specifications involving extra costs will be executed only upon written orders and will become an exira charge over and above this proposal. All
agreements are contingent upon strikes, accidents or delays beyond our control. We are fully insured and a certificate of insurance is available upon request. This
proposal may be withdrawn by us if not accepted within thirty (30) days. Thank you for the opportunity to bid this project.

LF Construction Inc., dba G and J Services. 630-443-7000

Sincerely
G & J Services, Inc.

Lorand Stranyiczki
847-997-6990
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Project Name: Lisle Township Maintanence Facility System: EIFS & Dryvit NewBrick Veneer
Location: Lisle, IL Date: 03/23/21
REVISED 3/31/21
Submitted To: RnR Resources, Inc. Attn: Al Rugienius
Address: 930 Oldfield Road Office: 630.675.7337
City, State, Zip: Downers Grove, |L 60516 Direct: N/A
Date Of Plans: 2/12/2021 Email: alrugienius@ecivil.com

1. Scaffolding setup & takedown $
>Includes setup of scaffold frames upon screw jacks as necessary to work from planked outriggers.

>Includes rental of scaffolds for duration of up to 2 months - schedule to be reflective of this duration.

>Excludes fully planking across of frames, or specific pedestrian walkway scaffolding.

>Alternate la: Credit from pricing if it is determined that this site is accessible via all-terrain lifts efficiently. S

13,600.00

(4,600.00)

Il. Demolition of existing EIFS - BY OTHERS OMMITED

Ill. New EIFS System - Dryvit Outsulation Plus MD with Dryvit Shieldit Reinforcement $

>Includes new air/moisture barrier, adhesively installed 2" EPS insulation, basecoat & mesh, dryvit shieldit
Dryvit NCB Basecoat, Primer, & standard finish. Materials to be provided by others.

>Standard finish textures consist of Sandblast, Sandpebble, or Quarzpuz finish.

>Includes re-skim of EIFS that is to remain - approximately 500 SQFT. Re-skim consists of dryvit shieldit, and finish.

>Inspection of substrate, repair or replacement of substrate, and otherwise work by others for substrate.

>Alternate Illa: Add for durable corosion resistant base flashing that extends below grade, as per details. s

’

IV. New Drainable Continuous Insulation system with Dryvit NewBrick Veneer $
>Includes new air/moisture barrier, adhesively installed 2" EPS insulation, & basecoat w/ embedded mesh.
>Includes Dryvit New Brick or equal thin brick product adhered to basecoat with adhesive, and mortar installed.
>Includes EIFS with limestone texture & stenciled appearance to mimic thin stone below veneer brick.
>Inspection of substrate, repair or replacement of substrate, and otherwise work by others for substrate.
>Alternate |Va: Add for durable corosion resistant base flashing that extends below grade, as per details. S
>Alternate IVb: Add to base price IV for stencil brick finish w/ shieldit reinforcement ilo Dryvit Newbrick. s

V. General Exclusions

>Excludes any metal coping, specialty flashing, fry reglet reveals, or otherwise custom components.
>Excludes any materials - all labor & scaffolding to be provided by Skyline.

>Excludes any framing, sheathing, or concrete alterations to substrate - by others.

>Excludes any pedestrian walk-way scaffolding.

71,475.00

3,125.00
52,550.00

2,675.00
2,500.00

Sam Klyachenko Signature:
Project Manager Title:
sam@skylineplastering.com Date of Acceptance:

Skyline Plastering | 3740 Stern Ave §t. Charles, IL 60174 | $30-627-1100 | www.skylineplastering.com

Instaliers of: Omamental Plaster | Historical Plaster Restoration | Exterior insulation Finish Systems | Acoustical Plaster
Gypsum Plaster | Cement Plaster Stucco & Hard-coat systems | Polished Plaster | Thin Brick | Culture Stone
Fluid-Applied Air & Moisture Barriers | Pre-Fabricated Panels | Metallic Panels | Sealants & Coatings
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n. batistich, architects

MEADOWBROOK OFFICE CENTER

16W4T5 5. FRONTAGE RD., SUITE 201
BURR RIDGE, IL 60527 ( 630) 986-1773

| HEREBY CERTIFY THAT THESE PLANS WERE PREPARED BY
ME OR UNDER MY SUPERVISION AND THAT THEY COMPLY
TO THE BEST OF MY KNOWLEDGE AND BELIEF WITH THE
REQUIREMENTS OF THE APPLICABLE BUILDING CODES

DO NOT SCALE DRAWINGS

CONTRACTOR SHALL VERIFY ALL PLAN
AND DIMENSIONS AND CONDITIONS ON

THE JOB AND SHALL IMMEDIATELY NOTIFY

THE ARCHITECTS, IN WRITING, OF ANY

DISCREPANCIES BEFORE PROCEEDING
WITH WORK OR BE RESPONSIBLE FOR SAME.

FEB. 12, 2021
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EXTERIOR ALTERATIONS:
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n. batistich, architects

MEADOWBROOK OFFICE CENTER
16W4T5 5. FRONTAGE RD., SUITE 201
BURR RIDGE, IL 60527 ( 630) 986-1773
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THE TIMELESS LOOK OF BRICK —
WITH IMPROVED PERFORMANCE,
STREAMLINED INSTALLATION AND
REDUCED OVERALL WALL COST

from W p Dryvit



v p NewBrick

A lightweight insulated brick that matches the

size, appearance and texture of clay, NewBrick® from
Dryvit®is a higherperforming alternative to traditional
clay brick veneers.

More durable than traditional brick, NewBrick offers
a superior cladding solution that reduces overall wall
cost and accelerates the dry-in process.

NewBrick's light weight, strength, customizabillity,
and ease of use make it a particularly appealing
way to integrate the beauty and durability of brick
INto your next project.

Leading national brands like
InterContinental Hotels Group, Hilton
Hospitality Company, and Marriott
International have already discovered
the benefits of Dryvit's NewBrick.

NewBrick’s flexibility and energy
efficiency are perfect for a wide
range of applications from retail to
hospitality.

Fairfield by Marriott, Dayton, OH
Arby’s, Jamestown, NY

Dunkin’, Avon, OH
Applebee’s, Philadelphia, PA
Big Y, Shelton, CT




A SUPERIOR WALL, FROM
FOUNDATION TO FINISH

Air. Water. Vapor. Thermal.

As part of the total wall system,
NewBrick can include all 4
barriers when used over a Dryvit®
Outsulation® system under a
complete single-source warranty.

Look past the perthousand rate

— NewBrick's advantages in labor
and freight costs, job duration, tool/
equipment requirements and critical
path can mean over 25% savings in
the true total installed cost.

Lipscomb University, Nashville, TN
2nd Street, San Francisco, CA
Spaces, San Mateo, CA

(Close-up of NewBrick wall)

Owens Community Co||ege, Perrysburg' OH Information contained in this brochure conforms to the standard detail recommendations and specifications for
the installation of Dryvit Systems, Inc. products as of the date of publication of this document and is presented in
242 Broadway, Schenectady, NY good faith. Dryvit Systems, Inc. assumes no liability, expressed or implied, as to the architecture, engineering or
workmanship of any product. To ensure that you are using the latest, most complete information, contact Dryvit
Systems, Inc.
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v » NewBrick
DIFFERENCE

see more at

NEWBRICK.COM

AWHOLE WALL SYSTEM

Air. Water. Vapor. Thermal. As part of
the whole wall system, NewBrick can
include all 4 barriers when used with a
Dryvit Outsulation system with a single-
source install and whole wall warranty.

FASTER SHELL DRY-IN

A quicker whole wall installation means
earlier shell dry-in for your building, so
interior work can begin up to ten weeks
ahead of schedule.

IMPACT RESISTANT

NewBrick stands up to every-day
impacts - passing a Gardner Impact
test at 48 in/lb with barely a mark while
traditional brick broke in half.

ELIMINATES SUPPORTS

By eliminating the cost — and labor
— for anchors, bearing shelf angles,
brick ties, mortar nets and AWRB
penetrations, NewBrick's whole wall
savings' average $15-$17 / ft2.

LIGHTWEIGHT

At a fraction the weight, NewBrick cuts
freight costs significantly — and is easier
to handle on site, eliminating the daily
need for a telehandler and additional
labor to move brick on the scaffold.

SAFER JOBSITES

NewBrick reduces exertion and the
potential for injury to laborers, and also
helps minimize jobsite mishaps and
material waste.

' On a typical 2-story building



VERSATILE DESIGN CAPABILITY FOR ANY PROJECT

NewBrick is available in 16 standard colors so you can create looks that run from traditional to
modern. Custom colors and blends are available to tailor your project’s specifications.

COLORS

B

CANNON DAWN | 985BST CASTLE WALL | 930BST CITADEL | 940BST COUNTRY COTTAGE | 915BST

| it o
S

HARBOR SIDE | 920BST HERITAGE HOUSE | 965BST

HOMELAND | 950BST PATRIOT RED | 970BST PROVINCIAL PARK | 960BST ~ RIVERBANK | 900BST

RUSTIC VILLA | 945BST SCHOOLYARD | 925BST TOWN SQUARE | 980BST VALLEY FIELD | 975BST

Colors shown are in Wire Cut texture, and should be considered approximate of actual NewBrick colors. Some natural variations will be apparent with the
product relating to selected color, texture and lighting. A field installed mock-up should be required for every project to confirm design intent of color and texture.



CUSTOM BLENDS, TEXTURES, EFFECTS AND SIZES

NewBrick is available in four standard blends, four textures and three effects to give you maximum
control of your building’s look and feel. Or, create your own custom blend to bring your vision to life.

BLENDS
B
s

CORINTH GEORGETOWN LITTLETON ROCKLAND

TEXTURES

WIRE CUT COARSE CUT

SMOOTH

EFFECTS

FLASHED WITH IRON SPOT

IRON SPOT

TYPES AND SIZES

NewBrick is available in four popular sizes — Modular (shown), Utility, Economy and Norman. For
dimensions on other NewBrick sizes, please refer to DS873, NewBrick Installation Details.

/1

I’/

2

21/4"

i

ez

358" /L 358"
7 5/5"/'l \/7 s/g" /
MODULAR

MODULAR EDGE CAP END
END BRICK LEFT CORNER BRICK BRICK

1 1/8"&

MODULAR
FLAT BRICK

MODULAR




Advantage: NewBrick.

Worrying about the perthousand rate is missing the
forest for the trees (or the building for the bricks.)
The true installed wall cost reveals significant
financial benefits of using the NewBrick system.

Take a look at NewBrick's advantages compared to
traditional brick, as specified for a real 30,000 ft?
educational facility construction project*:

Total installed wall cost

Contractors for framing, sheathing, barrier, facade
Warranties & points of contact

Shell dry-in up to 10 weeks faster

Durable: Passes Gardner Impact 48 in/Ib test
Support Required: Anchors, ties, shelf angles, & more
Lightweight: \Weight per single modular brick
Freight: Truckloads required to haul 30,000 ft?
Jobsite productivity & safety improved

Material handling can switch to scissor lift

Energy savings through improved efficiency
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*Calculations based on a 30,000-square-foot educational facility in Ohio with union contractors and
includes cost of Bricks/NewBricks: labor: access, permits and bond fees; mobile scissor lifts/scaffolds.




See what our clients are saying

“We were excited that we were able to preserve
the look of our campus and solve our problem.”

Danielle Tracy
Executive director of operations
Owens Community College

“NewBrick is amazing. The biggest benefit to our
project was the ease and speed of installation.
The finished product mimics brick exactly. We
are happy, and the ownership loves it."

Luke Westbrook
Project manager
Crossroads Construction

me-at TN

Hampton Inn and Suites | Kansas City, MO

“In going up six stories on this hotel, we
knew that we had to come up with a thin
veneer. And we looked to NewBrick for that
solution. It turned out great.”

Michael Hoying
General contractor
Brackett Builders

Fairfield Inn and Suites | Dayton, OH
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A The Tremco Construction Products Group (CPG)
represents the combined power of Dryvit Systems, Inc,
' , NewBrick, Nudura, Tremco Barrier Solutions, Willseal, and
Tremco Incorporated's Commercial Sealants & Waterproofing
Construction Products Group and Roofing & Building Maintenance Divisions - in addition
to affiliate The Euclid Chemical Company.
Dryvit Systems, Inc.

One Energy Way Our products and services empower teams to develop, design, engineer and operate structures that are more
West Warwick, RI 02893 efficient to build and maintain, are virtually impervious to the elements and can provide any look desired.

401-822-4100 | newbrick.com
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