

**CHANGE ORDER # 8**

FBG Corporation

1015 South Route 83

Elmhurst, IL 60126

Voice (630) 941-4700

FAX (630) 941-7799

TO:

Ehlke Lonigro Architects

224 S. Milwaukee Ave.

Suite F

Wheeling, IL 60090

Attention : Sean Ehike

Project Name		LISLE TOWNSHIP			
CHANGE ORDER #		8			
Sub contractor Name		Custom Electrical			
Architects project NO		13015			
Date	9/9/2014				
Item #	SPEC.#	Description			Amount
1	16000	Custom Electrical See Attachment CO # 3			\$650.00
2	16000	Custom Electrical See Attachment CO # 4			\$250.00
		Total 1			\$900.00
		Bond Cost	2.50%		\$22.50
		Total 2			\$922.50
		Mark up	15.00%		\$138.38
		Sub Total			\$1,060.88

**Remark****Action**

Approved	✓
Approved as Noted	
Revise and Resubmit	
Rejected	

APPROVED 9/12/14  
Richard J Tavelis

# Custom Electrical Service, Inc.

8447 S. Mayfield Burbank, IL. 60459

PHONE: (708) 529-3286 FAX: (708) 529-3641

www.customelectricchicago.com

<b>PROPOSAL SUBMITTED TO:</b> <b>NAME: FBG CORPORATION</b> <b>STREET: 1015 ST. ROUTE 83</b> <b>CITY: ELMHURST, IL. 60126</b> <b>PHONE: 630-941-4700 FAX: 630-941-7799</b> <b>E MAIL:</b>	<b>WORK TO BE PERFORMED AT:</b> <b>NAME: Lisle Township Food Pantry</b> <b>STREET: 4711 Indiana Ave.</b> <b>CITY: Lisle, IL</b> <b>ARCHITECT: Ehlke Lonigro</b> <b>PLAN# 13016</b>
<b>DATE: 09/8/14</b>	

## CHANGE ORDER #3

Feed the new Type A fixture located in the soffit outside the new overhead door of the food pantry from the same circuit feeding the existing soffit lights instead of from the new circuit shown on plans.

**TOTAL \$650.00**

Price does not include permit, plan review, or inspection fees.

All material is guaranteed to be as specified, and the above work to be performed in accordance with the drawing and specifications submitted for the above work and completed in a workman like manner for the sum of: \$650.00

With payments as follows: Payments to be based on percentage of work completed.

Any extra's requested above proposal, will be billed in full and due on the rough payment in full.

Should the job not progress in a timely manner, then you will be billed for the materials that are stored for your job. The proposal price is subject to change if there are fluctuations of 10% or more in the cost of materials or labor.

Any alteration or deviation from the above specifications involving extra cost will be executed for an extra charge over and above the proposal price at a rate of plus \$120.00 per man hour plus materials with a 15% markup. Owner is to carry fire, tornado, and other necessary insurance upon above work.

Workman's compensation and public liability insurance to be taken out by Custom Electrical Service, Inc.

All payments are due on receipt of invoices.

Any payments made after completion as specified will be subject to service charges of 1 ½ percent per month or the maximum permitted by law until total paid in full and legal fees. This proposal price is good for 90 days from the date of the proposal.

## ACCEPTANCE OF PROPOSAL

The above prices, specifications, and conditions are satisfactory and are hereby accepted.  
You are authorized to do the work specified. All payments will be made as outlined above.

SIGNATURE: \_\_\_\_\_

DATE: \_\_\_\_\_

# Custom Electrical Service, Inc.

8447 S. Mayfield Burbank, IL. 60459

PHONE: (708) 529-3286 FAX: (708) 529-3641

www.customelectricchicago.com

<b>PROPOSAL SUBMITTED TO:</b> <b>NAME: FBG CORPORATION</b> <b>STREET: 1015 ST. ROUTE 83</b> <b>CITY: ELMHURST, IL. 60126</b> <b>PHONE: 630-941-4700 FAX: 630-941-7799</b> <b>E MAIL:</b>	<b>WORK TO BE PERFORMED AT:</b> <b>NAME: Lisle Township Food Pantry</b> <b>STREET: 4711 Indiana Ave.</b> <b>CITY: Lisle, IL</b> <b>ARCHITECT: Ehlke Lonigro</b> <b>PLAN# 13016</b>
<b>DATE: 09/8/14</b>	

## CHANGE ORDER #4

Install a single gang masonry box and empty 3/4" conduit in the masonry at the top of the peak in the new front wall of the wheel chair lift area for a future camera.

**TOTAL \$250.00**

Price does not include permit, plan review, or inspection fees.

All material is guaranteed to be as specified, and the above work to be performed in accordance with the drawing and specifications submitted for the above work and completed in a workman like manner for the sum of: \$250.00

With payments as follows: Payments to be based on percentage of work completed.

Any extra's requested above proposal, will be billed in full and due on the rough payment in full.

Should the job not progress in a timely manner, then you will be billed for the materials that are stored for your job. The proposal price is subject to change if there are fluctuations of 10% or more in the cost of materials or labor.

Any alteration or deviation from the above specifications involving extra cost will be executed for an extra charge over and above the proposal price at a rate of plus \$120.00 per man hour plus materials with a 15% markup. Owner is to carry fire, tornado, and other necessary insurance upon above work.

Workman's compensation and public liability insurance to be taken out by Custom Electrical Service, Inc.

All payments are due on receipt of invoices.

Any payments made after completion as specified will be subject to service charges of 1 1/2 percent per month or the maximum permitted by law until total paid in full and legal fees. This proposal price is good for 90 days from the date of the proposal.

## ACCEPTANCE OF PROPOSAL

The above prices, specifications, and conditions are satisfactory and are hereby accepted.  
You are authorized to do the work specified. All payments will be made as outlined above.

SIGNATURE: \_\_\_\_\_

DATE: \_\_\_\_\_