
Abe Assaf

From:
Sent:.

rwclark123@yahoo.com
Tuesday, July 15, 20144:51 PM
Abe Assaf
Re: RFP #1

To:
Subject:

Abe,

The cost of the extra work is as follows:

Excavation & Backfill
Labor
Material(Stone & Haul off)
Concrete
Labor
Material
Subtotal
15 % O&P

Total

$1,200.00
600.00

2,200.00
800.00

4,800.00
720.00

$ 5,520.00-

Rick Clark

On Tuesday, July 15,20142:09 PM, Abe Assaf <abe@fbgcorporation.com> wrote:

Please provide us with your proposal for the attached change order by 2:00 PM tomorrow 7-16-2017
Thanks

Abe Assaf

1015 South Route 83
Elmhurst, It. 60126
Voice (630) 94'\·4700
FAX (630) 941-7799
Abe@fbgcorporation.com
lll(Q;llwww.fbg~oration.col11

From: Sean Ehlke [mailto:sehlke@ehlkelonigro.com]
Sent: Monday, July 14, 20144:01 PM
To: Abe Assaf
Cc: Itarulis@napervillelaw.com; supervisor@lisletownship.com; jimv@lisletownship.com
Subject: RFP #1

Abe:
1



TO:

Ehlke Lonigro Architects
224 S. Milwaukee Ave.
Suite F
Wheeling, IL 60090

CHANGE ORDER # 4
FBGCorporation
1015 SOUTh Route 83

Elmhurst, IL 60126

Voice (630) 941-4700

FAX (6301941-7799

Attention: Sean Ehike

Project Name LISLETOWNSHIP

CHANGE ORDER# 4

Sub contractor Name RW Clark
Architects project NO 13015
Date 7/23/2014
Item # SPEC.# Description Amount

I
1 Excavation & Concrete lower Footing $368.00

Total 1 $368.00
Bond Cost 2.50% $9.20
Total 2 $377.20
Mark up 15.00% $56.58

Sub Total $433.78

Remark

Action ;1 ~::r •APPR OVE..D



CHANGE ORDER # 2
FBGCorporation
1015 South Route 83

Elmhurst, IL 60126

Voice (630) 941-4700

FAX (630) 941-7799

TO:

Ehlke Lonigro Architects
224 S. Milwaukee Ave.
Suite F
Wheeling, IL 60090 Attention: Sean Ehike

Project Name LISLETOWNSHIP
CHANGE ORDER# 5
Sub contractor Name Warren Plubing
Architects project NO 13015
Date 7/24/2014
Item # SPEC.# Description Amount

I
1 repair Damaged Corragated Piping @ Dumpster $3,800.00

Total 1 $3,800.00
Bond Cost 2.50% $95.00
Total 2 $3,895.00
Mark up 15.00% $584.25
Sub Total $4,479.25

Remark

Action \2~':T\~
I' "

gE:JEclcb 1/2-0/14 - OWtVt-R,0 R6PfflR PIPE WITf+
owi'J LABoR- + fV1/tTE!<..iA:L.5


