Abe Assaf

From: rwclark123@yahoo.com

Sent: Tuesday, July. 15, 2014 4:51 PM
To: Abe Assaf

Subject: Re: RFP #1

Abe,

The cost of the extra work is as follows:

Excavation & Backfill

Labor $1,200.00

Material(Stone & Haul off) 600.00

Concrete

Labor 2,200.00

Material 800.00

Subtotal 4,800.00 1A
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Total $5,520.00— . —
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Rick Clark

On Tuesday, July 15, 2014 2:09 PM, Abe Assaf <abe@fbgcorporation.com> wrote:
Please provide us with your proposal for the attached change order by 2:00 PM tomorrow 7-16-2017
Thanks

Abe Assaf _

>

FBG CORPORAT
GENERAL CONYRALIORS
CONSFEUCRION MaAR Al Y
1015 South Route 83
Elmhurst, IL. 60126
Voice (630) 941-4700
FAX (630) 841-7799
Abe@fbgcorporation.com

hitp:/www.fhacorporation.com

From: Sean Ehlke [mailto:sehlke@ehlkelonigro.com]

Sent: Monday, July 14, 2014 4:01 PM

To: Abe Assaf ‘

Cc: rtarulis@napervillelaw.com; supervisor@lisletownship.com; jimv@lisletownship.com
Subject: RFP #1

Abe:




CHANGE ORDER # 4

TO:

Ehlke Lonigro Architects

224 S. Milwaukee Ave.

Suite F

Wheeling , IL 60090 Attention:  Sean Ehike

Project Name LISLE TOWNSHIP

CHANGE ORDER # 4

Sub contractor Name RW Clark

Architects project NO 13015

Date 7/23/2014

ltem # SPEC.# Description Amount

1 Excavation & Concrete lower Footing $368.00

Total 1 $368.00
Bond Cost 2.50% $9.20
Total 2 $377.20
Mark up 15.00% $56.58
Sub Total $433.78

Remark
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CHANGE ORDER # 5

FBG Corporation
1015 South Route 83
Eimhurst, IL 60126
Voice (630) 841-4700
FAX (630) 941-7799

TO:

Ehlke Lonigro Architects
224 S. Milwaukee Ave.

Suite F
Wheeling, IL 60090 Attention:  Sean Ehike
Project Name LISLE TOWNSHIP
CHANGE ORDER # 5
Sub contractor Name Warren Plubing
Architects project NO 13015
Date 7/24/2014
ltem # SPEC.# Description Amount
1 repair Damaged Corragated Piping @ Dumpster $3,800.00
Total 1 $3,800.00
Bond Cost 2.50% $95.00
Total 2 $3,895.00
Mark up 15.00% $584.25
Sub Total $4,479.25
Remark
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ReTECTED 7/zq/i4 - OWNER TO REPAIR PIPE WIiTH
OWN LABOR + MATERIRLS



