

FAX (630) 941-7799

Attention : Sean Ehike

Project Name		LISLE TOWNSHIP		
CHANGE ORDER #		1		
Sub contractor Name		Warren Thomas		
Architects project NO		13015		
Date	7/11/2014			
Item #	SPEC.#	Description		Amount
1	2300	Route Water Service though the foundatio		\$2,622.00
		Totoal 1		\$2,622.00
		Bond Cost	2.50%	\$65.55
		Totoal 2		\$2,687.55
		Mark up	15.00%	\$403.13
		Sub Totoal		\$3,090.68
Remark				

Action	
Approved	✓
Approved as Noted	
Revise and Resubmit	
Rejected	

Janis J. Vondra 7/17/2014